
NEW BEDFORD HARBOR
UNIT RATE ANALYSIS

Funding Scenario - $15 MIL/YR
-30%/+50% Accuracy

378,138,951$     = TOTAL COST YEAR # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
274,078,966$     = NET PRESENT VALUE

ACTIVITY

TSCA 
Hydraulic 
Dredging

TSCA 
Hydraulic 
Dredging

ROD Signed        
Start Demob 
Areas C&D

Complete Demob 
Areas C&D, Prep 
Area C, Purchase 
Marine Equipment

Mech Dredge 
Organics, 
NSTAR 
Crossing

Begin S&G Mech 
Dredge

Finish S&G 
Mech Dredge, 
Install Silt 
Curtain

Mech Dredge 
MUs-1 to -24 to 
CAD Cell #1

Mech Dredge 
MUs-1 to -24 to 
CAD Cell #1

Mech Dredge 
MUs-1 to -24 to 
CAD Cell #1

Mech Dredge 
MUs-1 to -24 
and -102 to -105 
to CAD Cell #1

Mech Dredge 
MUs-102 to -105 
and -25 to -31 to 
CAD Cell #1

Mech Dredge 
MUs-25 to -32 to 
City CAD Cell

Remove Sheets
Add Cap CAD 
Cell #1                  
Mech Dredge 
MUs-33 to -37 to 
City CAD Cell

Mechanical 
Dredge MUs-33 
to -37 to City 
CAD Cell; Cap 
Monitoring

Mechanical 
Dredge MUs-33 
to -37 to City 
CAD Cell

Remediate 
Wetlands

Remediate 
Wetlands

Remediate 
Wetlands

Escalation Rate 3.50% YEAR 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026
Hydr Dredging 
Rate (CY/DAY) 490 FUNDING 15,000,000$   15,000,000$    15,000,000$      15,525,000$        16,068,375$       16,630,768$      17,212,845$     17,815,295$     18,438,830$     19,084,189$     19,752,136$     20,443,460$     21,158,981$     21,899,546$      22,666,030$      23,459,341$      24,280,418$     25,130,232$     26,009,791$     

FIXED COSTS
PLANNING & REPORTING 216,605$        224,186$         232,032$           240,153$             372,838$           385,888$          399,394$         413,372$         427,840$         442,815$         458,313$         474,354$         490,957$          508,140$           350,617$           362,888$          563,384$         583,103$         603,511$         
PROJECT MANAGEMENT 1,666,064$     1,724,376$      1,784,729$        1,847,195$          2,867,770$        2,968,142$       3,072,027$      3,179,547$      3,290,832$      3,406,011$      3,525,221$      3,648,604$      3,776,305$       3,908,476$        2,696,848$        2,791,238$       4,333,397$      4,485,066$      4,642,043$      
MOBILIZATION/DEMOBILIZATION 2,572,620$     2,662,662$      1,377,928$        1,426,155$          759,412$           785,991$          1,220,251$      841,973$         871,442$         901,943$         933,511$         966,184$         1,000,344$       1,035,356$        1,071,594$        1,109,099$       1,347,918$      1,395,095$      1,443,923$      
SAMPLING & ANALYSIS 68,092$           70,475$           18,235$             90,912$               78,137$             80,872$            83,702$           346,528$         358,656$         371,209$         384,202$         397,649$         411,566$          85,194$             103,087$           91,262$            283,369$         293,287$         303,552$         
O & M 1,001,015$     1,036,051$      1,072,312$        1,109,843$          287,172$           297,223$          307,626$         318,393$         329,536$         341,070$         353,008$         365,363$         378,151$          391,386$           405,084$           419,262$          433,937$         449,124$         464,844$         
FEE 913,695$        908,754$         949,336$           982,563$             988,398$           1,022,992$       1,058,796$      920,936$         953,169$         986,529$         1,021,058$      1,056,795$      1,093,783$       1,319,286$        1,361,927$        1,413,253$       1,462,716$      1,513,911$      1,566,898$      
NAE EXPENDITURES 1,249,301$     1,293,027$      1,338,283$        1,385,122$          1,433,602$        1,483,778$       1,535,710$      1,589,460$      1,645,091$      1,702,669$      1,762,263$      1,823,942$      1,887,780$       1,953,852$        2,022,237$        2,093,015$       2,166,271$      2,242,090$      2,320,563$      
BATTELLE SEDIMENT SAMPLING & WQM 567,413$        587,272$         121,565$           125,820$             434,080$           449,272$          464,997$         2,887,631$      2,988,698$      3,093,303$      3,201,568$      3,313,623$      3,429,600$       887,409$           968,729$           950,615$          983,886$         1,018,322$      1,053,964$      
BATTELLE DATABASE O&M & WEB 190,821$        197,500$         40,882$             42,313$               145,981$           151,090$          156,378$         242,778$         251,275$         260,069$         269,172$         278,593$         288,344$          298,436$           308,881$           319,692$          330,881$         342,462$         354,448$         
SUBTOTAL 8,445,626$     8,704,302$      6,935,303$        7,250,077$          7,367,389$        7,625,247$       8,298,881$      10,740,618$    11,116,540$    11,505,619$    11,908,315$    12,325,106$    12,756,829$     10,387,535$      9,289,003$        9,550,324$       11,905,759$    12,322,460$    12,753,746$    
REMAINING FUNDING 6,554,374$     6,295,698$      8,064,697$        8,274,923$          8,700,986$        9,005,521$       8,913,964$      7,074,677$      7,322,290$      7,578,570$      7,843,820$      8,118,354$      8,402,152$       11,512,011$      13,377,027$      13,909,017$     12,374,659$    12,807,772$    13,256,044$    
REMAINING FUNDING AFTER 1ST ACTIVITY FOR SEASON -$                     (1,013,977)$    -$                       4,990,193$          1,101,404$        -$                       1,921,212$      (799,896)$       (827,892)$       (856,869)$       (886,859)$        (917,899)$        -$                            6,000,508$        -$                       (165,244)$         -$                     -$                     2,285,130$      
REMAINING FUNDING -or- (FUNDING NEEDED) -$                          (1,013,977)$    -$                             370,093$             (323,819)$          -$                       (4,426,482)$    (799,896)$       (827,892)$       (856,869)$       (886,859)$        (917,899)$        -$                            -$                             -$                       (165,244)$         -$                     -$                     2,285,130$      
APPLICABLE UNIT RATE TSCA HYD DREDGING ($/CY) 314 325 0 0 0 0 0 0 0
APPLICABLE UNIT RATE SILT CURTAIN ($/DAY) 218,995 211,590
APPLICABLE UNIT RATE MECHANICAL DREDGING ($/CY) 82 76 79 82 85 87 91 94 97 100 169 175 181 187
APPLICABLE UNIT RATE S&G DREDGING ($/CY) 37 39 40 41 43
APPLICABLE UNIT RATE WETLAND EXCAVATION ($/CY) 698 722 748

# OF DREDGING DAYS NON-TSCA 193 120 90
# OF DREDGING DAYS TSCA 40 46 0 0 180 180 180 180 180 100 11 25 25 59 59 49
# OF DAYS TO INSTALL SILT CURTAIN 30
VOLUME DREDGED TSCA (CY) 19,800 22,492 0 0 0 0 0 90,000 90,000 90,000 90,000 90,000 49,816 34,373 74,038 75,263
CUMULATIVE VOLUME TSCA (CY) 19,800 42,292 42,292 42,292 42,292 42,292 42,292 132,292 222,292 312,292 402,292 492,292 542,108 576,481 650,519 725,782
VOLUME DREDGED NON-TSCA ORGANICS (CY) PMC Complete 96,300 CAD Cell #1 full at 464,069 total CY dredged MUs Completed
CUMULATIVE VOLUME NON-TSCA ORGANICS (CY) 96,300
VOLUME DREDGED SAND & GRAVEL (CY) Organics Dredged 240,983 180,794
CUMULATIVE VOLUME SAND & GRAVEL (CY) 240,983 421,777
WETLANDS REMEDIATED (CY) CAD Cell Completed 17,734 17,734 14,677
CUMULATIVE WETLANDS REMEDIATED (CY) 17,734 35,467 50,144
CAD CELL ALTERNATIVE FIXED COSTS Wetlands Complete
PURCHASE MARINE EQUIPMENT 4,620,100$          
PREP AREA C 2,130,519$          
REMOVE SILT CURTAIN & ADD CAP CAD CELL 5,511,502$        
DEMOB AREAS C&D 9,218,907$        1,154,211$          
NSTAR CROSSING 1,425,224$        

Alternative 4 CAD Cell Estimate Rev7b
10/28/2008 Page 1 of 1


	barcodetext: SDMS DocID 70001077
	barcode: *70001077*


